

Rosebank Anticipated Registration Dates

As at November 2023



Precinct	Lot Numbers	Anticipated Registration	Anticipated Ownership	Anticipated Settlement
Stage 2 Release 5	316 –317, 320 – 324, 328 – 329, 335, 342 – 343, 347, 362, 365-366,386,399,402-405 & 419 - 420	January 2024	January 2024	February 2024

*Landcom is currently working with NSW Land Registry Services to finalise the formalities of the compulsory acquisition.